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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region § Records Cty.

L HEADING IHMMMMWWI

269657
Date: February 20, 2001
From: Brad Benning, OSC, U.S. EPA, Region V, ERB, RS-II
To: K. Mould, OSWER, Washington, D.C. FAX (703) 603-9133
R. Karl, Branch Chief, ERB, Chicago, IL FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL FAX (312) 353-9176
W. Ryczek, Enf. Specialist, Chicago, IL FAX (312) 353-9176
J. Williams, ORC Chicago. IL FAX (312) 353-0747
G. Narsete, CIC, Chicago, IL FAX (312) 353-1155
B. Bolen, Chief. RS Il ERB. Chicago. IL FAX (312) 886-4071
B. Evertts, IEPA, Springfield. IL _ FAX (217) 782-3258
D. Graham, Chicago DOE FAX{312} 744-6451
J. Maritote, ERB Chicago FAX (312) 353-9176
Subject: 76" and Albany Site
POLREP#: Polrep # 6
I1. BACKGROUND
Site ID No.: A541
Delivery Order No.: 68-55-98-02
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID#: ILSFN0507984
NPL Status: Non-NPL
Action Memorandum Signed: November 3, 2000
Ceiling Increase Action Memorandum Signed: February 7, 2001
Start Date: December 18, 2000
Demobilization Date:
Completion Date:
I11. RESPONSE INFORMATION
A The property known as 76" and Albany consists of a large tract of land some 20 acres in size.

The east half of the site operated as a drive-in theater, although it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners (o a construction company as a disposal site for soil, construction debris, and



for recycling concrete and asphalt. The construction company abandoned the site in 1993
leaving roughly 400,000 yards of material on site. Subsequent investigations indicated that
areas of the site contained other materials including petroleum contaminated soils, and
automobile shredder residue (ASR). Site assessments conducted by the U.S. EPA and the City
of Chicago between 1995 and 1999 delineated various locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The City acquired the property and initiated a cleanup as
part of the redevelopment plan for the area. The City requested assistance from the U.S. EPA
to address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000, and after finalizing plans with the City the U.S. EPA scheduled their start date for
December of 2000, to address an area of the site that was estimated to contain 10,000 yards of
ASR.

B. Action Taken (?-12-01 thru 2-16-01)
-Continue excavating, stockpiling, and treating ASR material.
-Samples will be collected every 500 vds to verity TCLP lead and PCB levels.
-To date (32) samples have been cleared for lead and PCBs
-Total yards approved for disposal - 15.667
-Total yards treated to date - 15,667
-Total yards excavated - 17,000
Iv. NEXT STEPS
Continue to excavate and treat ASR material.
Resume transportation and disposal activities on 2-19-01
V. ISSUES
An Action Memorandum to request a ceiling increase was signed on February 7, 2001.
Additional funding has been committed to address the increased volume of ASR material.
VI. COST TO DATE as of 02/16/01
Subject Amount Budgeted Amount Used Amount Remaining
U.S. EPA $ 34,400 $ 26,640 $ 7,760
EARTH TECH $ 1,150,000 $608,328 $ 541,672
START $ 26,600 $ 10,200 $ 16,400




VII. WASTE DISPOSAL SUMMARY

Wastestream Quantity Manifest # Disposal
Non-hazardous debris/soil 5102 cu. yds. N/A Newton County

(1-24-01 thru 2-2-01) Landfill, Brook, IN



